MADISON
COUNTY
: A P S - — - hrrmmes -
ST | !
i 1 '
COUNTY ] / i
i
-
|
H
:
|
i
i
|
H
i H
. !
| H
: i
! .
. V(i \ H
CRAWFORD I V040845 *044.335_040621' Beach !
Ty ] & Turners Grove 1
| ~ /. Bend ! =
1 Hurricane i 3
i \ 1 8
> o
! \ Fem @ ) :I
| ed |
i
! H
i= = 9321 i
= i
: 012372 \ ;
s |
g i
: 3
ZH |
51 H
QH H
O H '
H
|
\ 040815 (r,
@) s L ~.4930)
/. (0.P) ! 33449 >
= £ A 34.569, ¢ \
e - e & 0P)SL 35097
< 29319 39 T 2 it . oV |
(UR) 301 SBITS o Q\.onzsgg%‘f:g =527
’ cnp.)(‘?,f_) 4(%9':0)3 i Py
7. B Village 1
UP) % @ \,
we 38.582 "553885‘ e 3
¢ 1
gy el ]
Sotith Ozarkiy s |
@ 12.007 14018 !
Webb CityQ i g
o A40006 5 2
D « H I
f A © 2 @ | S
SR | ool 12.901 Altus 5 i
Al 4287 .
i ® P T
E : Yegp " HY A
. @' A\ @ Denning
2 | 6975 )¢ 1 '\ ‘
@ i m 1.636 . H ‘\\ Greenwood
i o178 345547 Y Sub Rosa | N P
5. % i N2
\ o, '~
r '016 Vesta @@ r‘é('b i 1% \\
=() N\ % - ! G, . .
O TR ~ \ A
5.629 / o .-
i Peter || 0.740 @ g Etna | . P
; ~—r— ’ —
:
I cOUNTY
! 3793 ~. 3 ',Mgf“ 1.800 Gy i
! Fs4001 { 15828 3028~ ——54303. i
@ A 218 (® w@ © i
i \ ; >~%g;7 - s !
\ [
@ 10267 5 LN I
BN N :
H = (CHARLESTON T
3
! 1146 0797 COUNTY
N ./ O .
\ / Thessing
i :
i
H
| !
i |
. |
l ) @ H
zJ '
;
E Leon®© i
& 50410 A
2B P 22 .____E_!‘!
f L
@ || Bigcr i
e . | LOGAN
= I____
. 3
1
1
Status of Improvements
9 === Programmed e  Bridge
" I s ===  Scheduled ¢+ Interchange
0 1 2 === Under Construction @ Intersection Improvement
PM: PS: JL40961: 10/2/2020 - 5
=== Completed ©  Slide Repair
= Roadway
=mm  New Location

Franklin County o0
/

District 4
Job Status Map

October 5, 2020

E ARKANSAS DEPARTMENT
OF TRANSPORTATION

Program Management Franklin



SUMMARY OF CONSTRUCTION PROJECTS
FRANKLIN COUNTY

Estimated or

Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
1648 * Cass - Oark P.E. 215 3 PEOnly Programmed - <$1M - <$1M
40148" Hwy. 60-Hwy. 22 (S) 41 0  Reconstruction Programmed 3.89 $1-$5M 3.89 $1-$5M

001725 Oklahoma Line — North Terminal P.E. 40 12 PEOnly Programmed - - - -
Addt'l Rte.-Sec.: Various

001852" Oht Trails Maintenance (S) New Enhancement Completed Jan. 2000 Mar. 2015 - $6,200 - $31,000
Addt'l Rte.-Sec.: Johnson New; Pope New; Searcy New

012289 Hwy. 23 Slide Repair (Franklin & Madison Cos.) (S) 23 7 Base Stabilization Completed Oct. 2017  Jun. 2018 0.02 $570,972 0.05 $1,427,431
Addt'l Rte.-Sec.: Madison 23-8

012295 Districts 4 & 9 Pavement Friction Impvts. (Sel. Secs.) (S) 23 7  Safety Improvements Completed Feb. 2018 May. 2019 1.07 $573,871 9.86 $5,265,748
Addt'l Rte.-Sec.: Various

012351" Districts 4, 5, 8 & 9 Bridge Preservation (2020) (S) 23 6 Bridge Rehabilitation Under Construction  May. 2020  Mid 2021 - $186,302 - $6,147,965
Addt'l Rte.-Sec.: Various

012357 Arkansas River Pier Protection Repairs (S) 23 6 Emergency Under Construction  May. 2020 Late 2020 = $565,668 = $1,697,005
Addt'l Rte.-Sec.: Conway 9-7; Pulaski 30-23

012372 Alma — Hwy. 164 (S) 40 12  Rehabilitation Under Construction Jun. 2020 Late 2021 19.36 $28,969,776  29.57 $44,247,742
Addt'l Rte.-Sec.: Crawford 40-11; Johnson 40-21

040169" Paradise — Madison Co. Line (Pull Out Areas) (S) 23 7 Roadside Appurtenances Completed Apr. 2011 1.00 $550,000 1.00 $550,000

040249" Park & Ride Lot Improvements (Dist. 4) (S) Roadside Appurtenances Programmed - <$1M - <$1M

040438" Arkansas River Bridge Painting (Ozark) (S) 23 6 Miscellaneous Completed Jul. 2011 Dec. 2011 - $897,156 - $897,156

040493 Hillbilly Lane — Hwy. 23 (Ozark) (S) New New Location Completed Jun. 2014 Aug. 2015 0.92 $1,584,784 0.92 $1,584,784

040504" Ozark SRTS | (2007) Roadside Appurtenances Completed Jun. 2010  Jan. 2013 - $150,273 - $150,273

040506 Gar Creek Str. & Apprs. (2nd Street) (Ozark) (S) cs Structure & Approaches Completed Sep. 2010  Dec. 2011 0.08 $674,937 0.08 $674,937

040586 Altus — East & West (Overlay) (S) 64 3 Resurfacing Completed Apr. 2011 May. 2011 1.75 $495,725 1.75 $495,725

040590 N. White Oak Creek — North (Overlay) (S) 23 7  Resurfacing Completed Apr. 2011 Jul. 2011 1.46 $295,241 1.46 $295,241

040596 Hwy. 22 — Hurricane Cr. (Overlay) (S) 23 Resurfacing Completed Jul. 2011 Oct. 2011 2.13 $405,082 3.08 $587,018
Addt'l Rte.-Sec.: Logan 23-5

040598" Charleston Hwy. 22 Sidewalks (ATEP-11) (S) Enhancement Completed May. 2014  Nov. 2018 - $126,347 - $126,347

040599" Ozark Riverview Plaza (ATEP-11) (S) Enhancement Under Construction  Aug. 2014 - $129,250 - $129,250

040621 Mulberry River Str. & Apprs. (S) 23 7  Structure & Approaches Scheduled Nov. 2021 0.54 $5-%$10M 0.54 $5-%$10M

040628 Cravens Creek — Philpot Road (Ozark) (Mill & Inlay) (F) 40 12 Resurfacing Completed Jul. 2012 Nov. 2012 7.20 $3,707,564 7.20 $3,707,564

040635 Altus — Johnson Co. Line (Overlay) (S) 64 3 Resurfacing Completed Mar. 2012 Jun. 2012 2.60 $599,189 2.60 $599,189

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

FRANKLIN COUNTY retimated o
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
040636 Logan Co. Line — West & East (Overlay) (S) 22 2 Resurfacing Completed Mar. 2012  Aug. 2012 241 $632,613 2.56 $671,981
Addt'l Rte.-Sec.: Logan 22-3
040651 Hwy. 64 — North (Overlay) (S) 23 7 Resurfacing Completed Jun. 2013 Sep. 2013 3.22 $827,489 3.22 $827,489
040666 Sebastian Co. Line — East (Overlay) (S) 22 2 Resurfacing Completed Feb. 2014 May. 2014 2.75 $719,139 2.75 $719,139
040690 Hwy. 352 — Rock Creek (Sel. Sec.) (Overlay) (S) 23 7 Resurfacing Completed Mar. 2016  Oct. 2016 3.18 $598,831 3.18 $598,831
040693 Hwy. 23 Emergency Slide Repair (Franklin Co.) (S) 23 7 Emergency Completed Jul. 2015 Oct. 2015 0.14 $2,027,903 0.14 $2,027,903
040726 Madison Co. Line — South (S) 23 7 Resurfacing Sub. Completed Jan. 2019  Oct. 2019 13.20 $3,945,054 13.20 $3,945,054
040738" Ozark Sidewalks (TAP-16) (S) Enhancement Under Construction  Apr. 2020 2.70 $419,535 2.70 $419,535
040749 1-40 Slide Repair (Ozark) (S) 40 12 Base Stabilization Completed Aug. 2017 Jun. 2018 0.13 $2,335,386 0.13 $2,335,386
040761" District 4 Sealing Program (2018) (S) 41 0 Sealing Under Construction 8.56 $204,911 56.33 $1,348,430
Addt'l Rte.-Sec.: Various
040780 Cedar Creek Strs. & Apprs. (Altus) (S) 186 1  Structure & Approaches Scheduled May. 2021 0.44 $1-$5M 0.44 $1-$5M
040796" ATU — Ozark Rec. Trail Rehab. (RTP-18) (S) Enhancement Under Construction Jul. 2020 - $133,621 - $133,621
040799 Hwy. 179 RR Signals Upgrade (W. of Denning) (S) 179 1 RR Crossing Under Construction - $0 - $0
040815 Hwy. 23 Flood Damage Repairs (Franklin Co.) (S) 23 7 Base Stabilization Scheduled Nov. 2020 - <$1 M - <$1 M
A40006 Ozark — South (S) 23 6 Resurfacing Scheduled Apr. 2021 2.26 <$1M 2.26 <$1M
A40008 1-40 Slide Repair (Ozark) (2021) (S) 40 12 Base Stabilization Programmed 037 $1-$5M 037 $1-$5M
BB0403 Dyer — Cravens Creek (S) 40 12 Resurfacing Completed Feb.2013  Aug. 2013 6.43 $4,196,532 13.86 $9,122,895
Addt'l Rte.-Sec.: Crawford 40-11
BB1103 Ozark — Hwy. 164 (S) 40 12 Resurfacing Completed Apr. 2014 Sep. 2014 5.75 $5,247,146 8.40 $6,904,141
Addt'l Rte.-Sec.: Johnson 40-21
BR2404" Cedar Creek Str. & Apprs. (S) Structure & Approaches Completed Apr. 2015 Nov. 2015 0.20 $639,387 0.20 $639,387
C24001" Altus Overlay (Sel. Secs.) (S) Resurfacing Completed Feb.2016  Jun. 2016 1.02 $191,260 1.02 $191,260
C24002" Branch & Ozark Overl. & Surf. (Sel. Secs)(s) CS Resurfacing Completed Jun. 2019  Nov. 2019 - $495,884 - $495,884
C24003" Atlus Overlay & Surfacing Resurfacing Under Construction ~ Apr. 2020  Oct. 2020 = $240,983 = $240,983
C76026" Branch, Caulksville & Rtclf Olay(sel.sec.)(s) Resurfacing Completed Feb.2016 May. 2016 542 $489,052 542 $489,052
C76035" Denning,scranton&subiaco Overlay (Selsecs)(s) cs Resurfacing Completed Feb. 2017  Sep. 2017 1.36 $240,514 5.26 $918,437
Addt'l Rte.-Sec.: Logan CS
C76047" Charleston & Paris Overlay (Sel. Secs.) (S) Cs Resurfacing Completed May. 2018  Aug. 2018 1.18 $250,000 2.95 $563,708

Addt'l Rte.-Sec.: Logan CS

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

FRANKLIN COUNTY

Estimated or

Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
FS4001 Hwys. 41 & 398 (Sel. Secs.) (S) 41 0  Resurfacing Completed Apr. 2014 Jun. 2014 8.47 $1,377,701 847 $1,377,701
Addt'l Rte.-Sec.: Franklin 398-0
SA2446" Wire and Old Elm Rds.(overlay)(sel. Secs.)(s) CR Resurfacing Completed Feb. 2012  Apr. 2012 3.31 $452,928 3.31 $452,928
SA2447" Hwy 215-East (Anise Rd) Base (S) CR Base Completed Jun. 2012 Aug. 2012 1.75 $179,930 1.75 $179,930
SA2450" Franklin County Surfacing & Olay(sel. Sec)(s) CR Resurfacing Completed Jun. 2014 Sep. 2014 1.55 $361,215 1.55 $361,215
SA2451" Co. Rd. 67 (Wire Rd.) Overlay (Sel. Sec.) (S) CR Resurfacing Completed Jul. 2015  Oct. 2015 1.85 $319,404 1.85 $319,404
SA2452" Franklin County Surfacing (Sel. Secs.) (S) CR Resurfacing Completed May. 2017  Sep. 2017 2.10 $204,741 2.10 $204,741
SA2453" Franklin County Overlay (Sel. Secs.) (S) CR Resurfacing Completed May. 2017  Aug. 2017 4.26 $546,626 4.26 $546,626
SA2454" Franklin Co. Surfacing & Overlay No.2 (S) CR Resurfacing Completed Jun. 2019 Oct. 2019 5.52 $820,190 5.52 $820,190
Totals For All Projects In Franklin County 127.29 $79,835,028
* Job not shown on county map.
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